
 HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX
July 26, 2012 

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Documents Historically  Reviewed

1 B

Draft Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report, Third 
Quarter 2011 4/6/12 5/4/12 5/9/12

2 E
Draft  Parcel E Soil Excavation 
Characterization Work Plan 4/9/12 5/9/12 5/9/12 5/21/12

3 C
Final, Final Status Survey Results, Building 
203 4/10/12 5/11/12

4 E Final Survey Unit 201 Project Report 4/16/12 n/a

5 E-2
Draft TCRA Work Plan for Ship Shielding 
Area 4/18/12 5/21/12 5/7/12 5/7/12 5/8/12

5/7/12 (no 
comments)

6 E-2
Final Landfill Gas Monitoring Report, 
January-March 2012, Post Removal Action 4/26/12 n/a

7 D-1
Draft Survey Unit Project Report for Survey 
Units 253, 255, 262, 266, and 270 4/24/12 5/24/12 5/18/12

8 C
Final, Final Status Survey Results, Building 
241 4/24/12 5/23/12
Draft Survey Unit Project Reports for 

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

9 C
y j p

Survey Units 213, 221, 226, and 231 4/25/12 5/25/12 5/22/12
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 B
Final Remedial Action Completion Report 
for IR Sites 07 and 18 5/14/12 n/a

2 B

Draft Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report, Fourth 
Quarter 2011 5/11/12 6/11/12 6/11/12

5/21/12 (no 
comments)

3 E
Draft Final Status Survey Results, Building 
521 5/15/12 6/15/12 6/20/12

4 E-2
Final Action Memo, TCRA for Ship 
Shielding 5/21/12 n/a

5 D-1
Draft Work Package 104, Survey Units 
258, 260, 263, 268, and 269 5/22/12 6/22/12 6/8/12

6 D-1
Draft Work Package 106, Survey Units 
271, 279, 280, 281, and 282 5/22/12 6/22/12 6/8/12

7 E-2

Replacement Page for Final Action 
Memorandum TCRA for Ship Shielding 
Range 5/24/12 n/a

8 C
Draft Survey Unit Project Reports for 
Survey Units 192, 194, 227, and 232 5/24/12 6/25/12 6/6/12

Document Review Period Recently Completed
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 C
Draft Petroleum Hydrocarbon Project Work 
Plan 5/18/12  7/18/12

Water Board 
Requested 30-
day Extension

2 C
Draft Survey Unit Project Reports for 
Survey Units 233, 234, 237, and 239 5/30/12 7/2/12 7/2/12

3 E
Draft Final Status Survey Results, Building 
500 6/4/12 7/5/12

4 B
Action, Quarterly Monitoring Report, Third 
Quarter 2011 6/1/12 n/a

5 UC-1,2 Final Remedial Action Work Plan 6/4/12 n/a

6 E
Draft Survey Unit Project Reports for 
Survey Units 214, 215, 216 and 217 6/8/12 7/8/12 7/9/12

7 E
Draft Survey Unit Project Reports for 
Survey Units 218, 222, 223, and 224 6/21/12 7/23/12

8 E
Draft Final Status Survey Results, Former 
Building 529 Site 6/18/12 7/18/12
D ft Fi l St t S R lt F

Documents Currently Under Review

9 E
Draft Final Status Survey Results, Former 
Building 510/510A Site 6/27/12 7/27/12

10 B

Replacement Pages for Final Petroleum 
Hydrocarbon Site Closeout Report, Site-
Specific Attachment for AOC 46-D Revision 
1 6/29/12 n/a

11 E
Final Work Plan Addendum to the Parcel E 
Groundwater Treatability Study 7/9/12 n/a

12 E
Draft Final Status Survey Results at Former 
Building 509 Site 7/9/12 8/10/12
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

13 E-2 Final WP Ship Shielding Range 7/9/12 n/a

14
B, D-1, G 
and UC-2

Final Tech Memo for Monitoring Program 
Optimization 7/13/12 n/a

15 B

Amendment to Revised Final Design Basis 
Report for Parcel B (Excluding IR Sites 
7/18) 7/18/12 8/17/12

16 E-2

And Analysis Plan, Interim Monitoring and 
Maintenance Program for Landfill Gas 
Control System 7/23/12 n/a

Documents Currently Under Review
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1
B,D-1,G,    

UC-2
Revised Draft Soil Vapor Investigation 
Tech Memo 7/29/12

30 days from 
submittal date

Date 
Tentative

2 C Draft Final Remedial Design 7/27/12
30 days from 
submittal date

Date 
Tentative

3 F
Draft Radiological Data Gaps Investigation 
Tech Memo Phase 2a 7/29/12

30 days from 
submittal date

Date 
Tentative

4 F
Final Pier Demolition Removal Action 
Completion Summary Report 7/31/12 n/a

Date 
Tentative

5 B 
Post-Construction O&M Plan for Parcel B, 
IR Sites 7 and 18 8/3/12

30 days from 
submittal date

Date 
Tentative

6 E Draft IR 03 Treatability Study Report 8/6/12
30 days from 
submittal date

Date 
Tentative

7 E
Final Parcel E Soil Excavation 
Characterization Work Plan 8/13/12 n/a

Date 
Tentative

Documents for Upcoming Review (next 3 months)

7 E Characterization Work Plan 8/13/12 n/a Tentative

8 B Draft Remedial Action Work Plan 8/14/12
30 days from 
submittal date

Date 
Tentative

9 B Draft Design Amendment Parcel B 8/17/12
30 days from 
submittal date

Date 
Tentative

10 C
Draft Remedial Action Work Plan for RU-
C1, RU-C4, RU-C5, and Building 241 Area 8/22/12

30 days from 
submittal date

Date 
Tentative

11 C
Draft Remedial Action Work Plan for RU-
C2 8/27/12

30 days from 
submittal date

Date 
Tentative

12 E Final Rad Addendum to Parcel E FS 8/31/12 n/a
Date 

Tentative

13 E Final Parcel E FS 8/31/12 n/a
Date 

Tentative

July 26, 2012 Page 5 of 6



 HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX
July 26, 2012 

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

14 E-2 Draft Final ROD to BCT 9/10/12
30 days from 
submittal date

Date 
Tentative

15 G Draft Remedial Action Work Plan 9/14/12
30 days from 
submittal date

Date 
Tentative

16 C Final Remedial Design 9/18/12 n/a
Date 

Tentative

17 B Final Design Amendment Parcel B 9/26/12
30 days from 
submittal date

Date 
Tentative

18 E Draft Tech Memo Soil Characterization 10/22/12
30 days from 
submittal date

Date 
Tentative

CDPH California Department of Public Health RI Remedial investigation
DTSC D t t f T i S b t C t l RTC R t t

Documents for Upcoming Review (next 3 months)

DTSC Department of Toxic Substances Control RTC                Response to comment
EPA U.S. Environmental Protection Agency SF                 San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH     Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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